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ESTIMATE RUN 12/20/2005

ESTIMATE SUMMARY 10:09:34

CONTID: C14954         ESTIMATE NO: 0004 FINL 2002

PCN: 14954-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL @ SH 285 / CR 43A PERCENT TIME:

PROJECT NO: STA 2854-107                  

Signal @ SH285 / CR43a

NAME OF ROAD: US285

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

POWER ELECTRIC COMPANY PAY PERIOD ENDING 12/20/2005 DATE TIME STARTED 09/10/2004

5901 East Irish Place DATE LET 08/05/2004 DATE WORK BEGAN

 DATE AWARDED 08/25/2004 DATE TIME STOPPED 01/14/2005

 DATE CONTRACT EXECUTED 09/10/2004 DATE ACCEPTED 01/14/2005

Englewood CO 80112     303/220-9844 DATE NOTICE TO PROCEED 09/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 175,946.11 PARTICIPATING $ $ 6,266.03

AWARD PROJECT AMT: 160,875.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,867.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1/14/2005 ??:??:??

11/30/2004 ??:??:??

99.97%

50.34

6,266.03

6,266.03

8,133.83

$

$

$

$

175,895.77

0.00

175,895.77

0.00

175,895.77

0.00

0.00

175,895.77

0.00

AMOUNT DUE 175,895.77 8,133.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,133.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

127.0
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PCN: 14954-BID    ESTIMATE RUN 12/20/2005

PROJECT: STA 2854-107                  ESTIMATE NO: 0004 10:09:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

94.00000 1.000 94.00

202-00810  
 

0010 POTHOLING 25.000 25.000

HOUR 0.000 0.00

110.38000 25.000 2,759.50

203-01597  
 

0015 *3 INCH ELECTRICAL CONDUIT (JACKED) 400.000 400.000

LF  0.000 0.00

26.40000 400.000 10,560.00

613-00301  
 

0020 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,763.000 3,763.000

LF  0.000 0.00

4.54000 3,763.000 17,084.02

613-01200  
 

0025 3 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 150.000

LF  0.000 0.00

8.72000 150.000 1,308.00

613-01300  
 

0030 WIRING 1.000 1.000

L S 0.000 0.00

12,193.00000 1.000 12,193.00

613-10000  
 

0035 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000

EACH 0.000 0.00

631.00000 3.000 1,893.00

613-70400  
 

0040 SIGN PANEL (CLASS I) 53.000 53.000

SF  0.000 0.00

22.98000 53.000 1,217.94

614-00011  
 

0045 SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

25.88000 0.000 0.00

614-00012  
 

0050 SIGN PANEL (CLASS III) 16.000 16.000

SF  0.000 0.00

16.11000 16.000 257.76

614-00013  
 

0055 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST) 

0.000 0.000

LF  0.000 0.00

18.21000 0.000 0.00

614-01585  
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PCN: 14954-BID    ESTIMATE RUN 12/20/2005

PROJECT: STA 2854-107                  ESTIMATE NO: 0004 10:09:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 80)(GD
STUB) 

0.000 0.000

EACH 0.000 0.00

313.00000 0.000 0.00

614-01588  
 

0065 PEDESTRIAN SIGNAL FACE (16) 6.000 6.000

EACH 0.000 0.00

490.00000 6.000 2,940.00

614-70117  
 

0065 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

0070 TRAFFIC SIGNAL FACE (12-12-12) 13.000 13.000

EACH 0.000 0.00

672.11000 13.000 8,737.43

614-70336  
 

0070 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

435.00000 0.000 0.00

0075 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,018.50000 2.000 2,037.00

614-70560  
 

0075 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

0080 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

15,813.00000 1.000 15,813.00

614-72886  
 

0080 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

11,550.00000 0.000 0.00

0085 FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

2,973.00000 1.000 2,973.00

614-80000  
 

0090 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 4.000 4.000

EACH 0.000 0.00

4,810.50000 4.000 19,242.00

614-85362  
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PCN: 14954-BID    ESTIMATE RUN 12/20/2005

PROJECT: STA 2854-107                  ESTIMATE NO: 0004 10:09:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000

EACH 0.000 0.00

20,859.00000 1.000 20,859.00

614-86240  
 

0100 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

1,160.00000 1.000 1,160.00

625-00000  
 

0105 MOBILIZATION 1.000 0.698

L S 0.302 6,089.53

20,164.00000 1.000 20,164.00

626-00000  
 

0110 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 214.000 214.000

SF  0.000 0.00

16.24000 214.000 3,475.36

627-30405  
 

0115 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

164.000 160.000

SF  0.000 0.00

12.59000 160.000 2,014.40

627-30410  
 

0120 FLAGGING 176.000 176.000

HOUR 0.000 0.00

19.72000 176.000 3,470.72

630-00000  
 

0125 TRAFFIC CONTROL INSPECTION 6.000 6.000

DAY 0.000 0.00

62.60000 6.000 375.60

630-00007  
 

0130 TRAFFIC CONTROL MANAGEMENT 46.000 47.000

DAY -1.000 -254.93

254.93000 46.000 11,726.78

630-00012  
 

0135 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800

EACH 0.200 11.73

58.67000 2.000 117.34

630-80341  
 

0140 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 21.600

EACH 2.400 71.40

29.75000 24.000 714.00

630-80342  
 

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 1.200 91.90

76.58000 12.000 918.96

630-80343  
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PCN: 14954-BID    ESTIMATE RUN 12/20/2005

PROJECT: STA 2854-107                  ESTIMATE NO: 0004 10:09:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

16.79000 0.000 0.00

630-80344  
 

0155 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.800

EACH 0.200 92.80

464.00000 2.000 928.00

630-80358  
 

0160 DRUM CHANNELIZING DEVICE 40.000 36.000

EACH 4.000 24.40

6.10000 40.000 244.00

630-80360  
 

0165 TRAFFIC CONE 300.000 270.000

EACH 30.000 139.20

4.64000 300.000 1,392.00

630-80380  
 

0170 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0175 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0180 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0185 F/A OBTAIN POWER FROM IREA 1,174.550 1,174.550

F A 0.000 0.00

1.00000 1,174.550 1,174.55

700-70074  
 

0190 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0195 REM FLASHING BEACON EXTRA WORK 1.000 1.000

EACH 0.000 0.00

280.00000 1.000 280.00

202-00825  
 

0200 RES TRAF SIG HEAD 4.000 4.000

EACH 0.000 0.00

395.00000 4.000 1,580.00

210-00831  
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PCN: 14954-BID    ESTIMATE RUN 12/20/2005

PROJECT: STA 2854-107                  ESTIMATE NO: 0004 10:09:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 ADJ VALVE BOX 6.000 6.000

EACH 0.000 0.00

175.00000 6.000 1,050.00

210-04050  
 

0210 SEEDING (NATIVE) 1.000 1.000

ACRE 0.000 0.00

1,257.33000 1.000 1,257.33

212-00006  
 

0215 MULCHING 1.000 1.000

ACRE 0.000 0.00

945.00000 1.000 945.00

213-00000  
 

0220 MULCH TACKIFIER 150.000 150.000

LB  0.000 0.00

3.13000 150.000 469.50

213-00061  
 

0225 DELIN (FLEX) (TY I) 16.000 16.000

EACH 0.000 0.00

27.66000 16.000 442.56

612-00041  
 

0230 PULL BOX (SPEC) 2.000 2.000

EACH 0.000 0.00

397.00000 2.000 794.00

613-07000  
 

0235 MOBILIZATION (W/O AUTOPAY) 1.000 1.000

L S 0.000 0.00

1,233.00000 1.000 1,233.00

626-00100  
 

CAT 0200 $6,266.03 175,895.75CURRENT AMT 175,946.11 $$

PROJECT TOTAL 6,266.03 $ 175,895.75CURRENT AMT 175,946.11 $$


